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AMENDMENT OF SOLICITATION/MODIFICAllON OF CONTRACT 
2. AMENDMENTlMODlFlCATlON NO. 

96 
6. ISSUED BY CODE 

3. EFFECIVE DATE 
December 4,2006 

PS31 -J 

I. CONTRACT ID CODE 

12 

Procurement Office 
George C. Marshall Space Flight Center 
National Aeronautics and Space Administration 
Marshall Space Flight Center, AL 35812 

8. NAME AND ADDRESS OF COKTRACTOR (No., street, county, Stale, andZip Code) 

I I I 

9B. DATED (SEE ITEM 1 I)  

PAGE OF PAGES 

' I 3  
4. REQUISITlON/PURCHASE REQ. NO. 

See Page 2 

(J)  

I 
I 

1Ok MODIFICATION OF CONTRACTIORDER NO. 

5. PROJECT NO. (If applicable) 

9A. AMENDMENT OF SOLICITATION NO. 

7. ADMINISTERED BY (If other than Item 6) coDEI Ps31-J 

Jeffrey S. Jackson 
(256) 544-8935 Phone 
(256) 544-3223 Fax 

CODE CAGE- OT5L1 I FACIUV CODE SAP- 103429 I I 1 I1 I04 
11. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

I 

[ ] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [ ] is extended, [ ] is not extended. 

N NM04AA02C 
100. DATED {SEE ITEM 13) 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15 and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; 
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR 
OFFER. If by virtue of this amendment you desire to change an offer already submitted. such change may be made by telegram or letter, provided each telegram or letter 
makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 
See Page 2 

13. THlS ITEM APPLIES ONLY TO MODlFlCATlONS OF CONTRACTSIORDERS, 
IT MODIFIES M E  CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 

(4) 1 A. THlS CHANGE ORDER IS ISSUED PURSUANTTO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 

8. THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as changes in paying o m ,  appropriation data, etc.) SET FORTH 
tN ITEM 14, PURSUANTTO ME AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANTTO AUTHORITY OF: 

I 
I D. OTHER (Specify type of modification and authority) 

Rev. Base Total $681,546,861 $0 $22,922,532 $1 6,465,998 $720,935,391 11 $598,063,232 

X 1 FAR 43.103(b)and the 'Limitation of Funds" clause 
E. IMPORTANT: Contraclor [ X ] is not, [ ] is required to sign this document and return c o p i e s  to the issuing Mice. 
14. DESCRIPTION OF AMENDMENTMODIFICATION (Organized by UCF section headings, including sdicitafion/contract subjecf matter where feasible.) 

SEE PAGE 2 FOR DESCRIPTION OF AMENDMENTIMODIFICATION 

Shared 
Negotiated Savings Award Fee Potential Contract 

Estimated Cost - Fee - Earned Award Fee - Value 
Prev. Base Total $681,546,861 $0 $22,922,532 $1 6,465,998 $720,935,391 
This Modification $0 $0 $0 $0 $0 

Total Sum 
Allotted 

$603,051,590 
($4,988,358) 

Except as provided herein, all t e r n  and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full torce and effect 

(Signahre of p e ~ o n  authorized b sign) 

15A. NAME AND TITLE OF SIGNER (Type or print) 

150. CONTRACTOWOFFEROR 

16k NAME AND ITLE OF CONTRACTING OFFICER (Jype or print) 
Jeffrey S. Jackson, Contracting Officer 

STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 

BY /s/Jeffrey s. &C~SOII  

(Signature of Contrading Officer) 

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 

December 4,2006 

16C. DATE SIGNED 
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AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT 
(continued) 

Accounting and Appropriation Data 

PLI 166 / ALl 31 ($4,088,360) 
PLI 152 lAL l  17 ($ 449,999) 
PLI 152 1 ALI 18 J$ 449.999) 
TOTAL ($4,988,358) 

The purpose of this modification is to deobligate an amount of $4,988,358 
in incremental funding, resulting in a revision of the funding coverage date to 
May 23, 2007. In addition, Estimated Cost and Fee is reallocated from the 
second six-month evaluation period (711 I07 - 12/31 107) of Option Year 1 to the 
first evaluation period (1 11 107 - 6130/07) to reflect the correct allocation resulting 
from agreement reached in Modification No. 94 dated November 17,2006. This 
change is administrative in nature and does not change the total amounts of 
Option Year 1 . Accordingly, NNM04AA02C is modified as follows: 

A. Clause B.2, Estimated Cost and Award Fee, is revised to reallocate 
$64,023 in Estimated Cost and $3,842 in Potential Award Fee from the 
second six-month evaluation period (7/1/07 - 12/31/07) of Option 

Year 1 to the first evaluation period (111107 - 6130107) to reflect the 
correct allocation resulting from agreement reached in Modification No. 
94 dated November 17,2006. The total of Estimated Cost and 
Potential Award Fee for Option Year 1 remains unchanged. These 
amounts were agreed to for the definitization of SAlC proposal 
SAIC-P-022 entitled ''Goddard Space Flight Center (GSFC) Network 
Security Support." 

B. Clause B.3, Award Fee for Service Contracts, is revised to reallocate 
$3,842 in Potential Award Fee from the second six-month evaluation 
period (7/1/07 - 12/31/07) of Option Year 1 to the first evaluation 
period (Ill107 - 6130/07) to reflect the correct allocation resulting from 
agreement reached in Modification No. 94 dated November 17, 2006. 
The total Potential Award Fee for Option Year 1 remains unchanged. 
These amounts were agreed to for the definitization of SAlC proposal 
SAIC-P-022 entitled "Goddard Space Flight Center (GSFC) Network 
Security Support." 
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C. Under Section B, Clause 6.6, Contract Funding, the total amount 
allotted by the Government is decreased by $4,988,358. The total 
amount obligated is therefore decreased from $603,057,590 to 
$598,063,232. This amount will be deleted from the Estimated Cost 
line. As a result of this action, the funded through date is revised to 
May 23, 2007. In addition, an amount of $2,882 is reallocated from 
Estimated Cost to Provisional Award Fee in order to provisionally fund 
75% of the Potential Award Fee for the periods 711106 to 12/31/06 and 
111107 to 6130107. This will result in a net decrease in funding for 
Estimated Cost of $4,991,240. Contractor billing of provisional award 
fee for any period shall not exceed 75% of the Potential Award Fee 
pool available for that period. Balance of fee shall be paid upon 
allocation of Earned Award Fee as determined by the UNlTeS Fee 
Determination Official. This action will not result in a revised coverage 
date. 

0. The modification(s) made above are reflected in total on the change 
page(s) enclosed herewith. In order to reflect the change(s) made, the 
page(s) listed below are hereby deleted from, or added to, 
NNM04AA02C. Changes are indicated in either bolded text or by a 
vertical line in the right margin to indicate the specific area(s) of 
change. 

Paqe(s) Deleted Paqe(s) Added 

E. All other terms and conditions of NNMO4AAOPC remain unchanged. 



B.2 ESTIMATED COST AND AWARD FEE 

(a) The estimated cost and contract fees are as follows: 

C o n t r a c t  
Y e a r  
B a s e  
Y e a r  1 
B a s e  
Y e a r  1 
B a s e  
Y e a r  2 
B a s e  
Y e a r  2 
B a s e  
Y e a r  3 
B a s e  
Y e a r  3 

TOTAL 
B a s e  
opt ion 
Y e a r  1 

I Period 
C w a r e d  
1/1 /04-  ' 6/30 /04  

1 7/1/04 - 
12/31/04 
1 /1 /05-  
6/30/05 
7 / 1 / 0 5  - 
12/31 /05  
1 /1 /06-  
6 /30 /06  
7/1/06 - 
l2 /31 /06  

option 
Y e a r  1 

TOTAL I I I I 

E s t i m a t e d  
cost 

$ 4 7 , 4 7 2 , 0 1 8  

$ 8 6 , 7 9 2 , 1 0 1  

$ 8 7 , 9 4 8 , 9 1 9  

$ 9 0 , 9 7 0 , 3 1 8  

$ 9 4 , 0 4 8 , 1 9 0  

$ 9 4 , 9 4 0 , 9 8 6  

opt. 2 I I 
I I 

Shared 
S a v i n g s  
Fee 

O p t .  1 
option 
Y e a r  2 
O p t i o n  
Y e a r  2 
TOTAL 

E a r n e d  Award 
F e e  

$2,696,331 

$4,851,221 

$4,910,402 

$5,162, 909 

$5,301,669 

P o t e n t i a l  Award 
n e  I 

1 /1/08-  
6/30/08 
7/1/08 - 
12/31/08 

TOTAL 1 $ 6 8 1 , 5 4 6 , 8 6 1  

$ 5 , 6 9 8 , 8 1 8  AF 
( $ 4 , 3 3 1 , 1 0 2  SF) 

$ 1 7 9 , 3 7 4 , 3 2 9  

$ 2 2 , 9 2 2 , 5 3 2  

$ 5,474,223 AF 
($4,160,409 SF) 

* AF denotes Award Fee 

$ 5,292,957 
($4,022,647 SF) 

**  SF denotes Subjective Fee 
***OF denotes Objective Fee 

(b) The estimated cost and award fees applicable to the base 
period and each option period are as follows: 

Estimated Award 
CLIN Otv. Unit Cost Fee 
BASIC PERIOD (January 1, 2004 thru December 31, 2006) 

OOl**** 1 Job $502,172,532 $28,621,350 

Estimated Maximum 
Amount Amount 

****The total of Estimated Cost, Earned Award Fee, and 
potential Award Fee associated with CLIN 001 shall not be 
exceeded unless revised by bilateral contract modification. 

B-2 (Mod. 96) 



(i) The amount of award fee which has been awarded pursuant to 
this clause, the potential award fee available for the period, and the 
period to which said fee applies is set forth below: 

I Contract I Paxiod Cornred I Earned Award I Potential Award 
Year 
Base 
Y e a r  1 

I I I ($1,249,778  OF^ 
Base I 

Base 
Y e a r  1 

1/1/04- 3/30/04 

B . 4  ALLOWABLE ITEMS OF COST (MSFC 52.242-90) (FEB 2001) 

7/1/04 - 12/31/04 

Y e a r  2 

Base 
Y e a r  2 

Base . 
Y e a r  3 

Base 
Y e a r  3 

Option 
Y e a r  1 

Option 
Y e a r  1 

Option 
Y e a r  2 
Option 
Y e a r  2 

* 

(a) In accordance with advance agreement between the 
Government and the Contractor for this contract, allowable costs 
for the items listed below are subject to the ceilings shown: 

Fee 

$270,275 

Ceilings on General And Administrative Costs- 

Fee 

$275,791 (1/1/04 to 
3/30/04) 

$4,851,221 

* *  SF denotes Subjective Fee 
***OF denotes Objective Fee 

( E n d  of Clause) 

1/1/05-6/30/05 

7/1/05 - 12/31/05 

1/1/06-6/30/06 

7/1/06 - 12/31/06 

1/1/07-6/30/07 

7/1/07 - 12/31/07 

1/1/08-6/30/08 

7/1/08 - 12/31/08 
AF denotes Award 

            

($1,955,213 SF)** 
($617,436 OF)*** 

$ 5,207,408 AF 
($3,957,630 SF) 

- B-5 (Mod. 96) 

$4,910,402 

$5,162,909 

$5,301,669 

Fee 

$ 5,270,936 AF 
($4,005,911 SF) 
($1,265,025 OF) 

$ 5,453,009 AF* 
($4,144,287 SF**) 
($1,308,722 OF***) 

$ 5,645,252 AF 
($4,290,392 SF) 
($1,354,860 OF) 

$ 5,698,818 AF 
($4,331,102 SF) 
($1,367,716 OF) 

$ 5,474,223 AP 
($4,160,409 SF) 
($1,313,814 OF) 

$ 5,292,957 
($4,022,647 SF) 
($1,270,310 OF) 

(b)(4)



B . 5  PREMIUM FOR SCHEDULED OVERTIME (MSFC--52.222-90) (FEB 
2001) 

Pursuant to the clause entitled "Payment for Overtime 
Premiums," the amount of overtime premium authorized shall 
not exceed the amount specified below for the indicated 
peri    

                
                            
                            
                            
                            
                            

                

CONTFSiCT FUNDING (1852.232-81) (JUN 1990) 

(a) For purposes of payment of cost, exclusive of fee, 
in accordance with the Limitation of Funds clause, the total 
amount allotted by the Government to this contract is 
$566,760,919. This allotment is for performance in all 
areas and covers the following estimated period of 
performance: contract award throush May 23, 2007. 

(b) An additional amount of $31,302,313 is obligated 
under this contract for payment of fees. 

(c) Recapitulation of funding is as follows: 

Previous This Action Total 
Estimated Cost $571,752,159 ($4,991,240) $566,760,919 
Shared Savings Fee $0 $0 $0 
Provisional Award 
Fee (Funded at 75%) $8,376,899 $2,882 $8,379,781 
Award Fee Earned $22,922,532 $0 $22,922,532 
Total Sum Allotted* $603,051,590 ($4,988,358) $598,063,232 

*The contractor shall not expend an amount greater than the total of 
Estimated Cost, Earned Award Fee, and Potential Award Fee associated 
with CLIN 001 prior to January 1, 2007. 

(End of clause) 

INDEFINITE DELIVERY/REOUIREMENTS 

(a) The completion effort (definite quantity) of this 
contract is considered to be those services negotiated for 
the estimated cost and fees for the basic contract period 
and each priced option period. Work that cannot be 
sufficiently identified, predetermined, or quantified is 
identified as Reqyirements work. 

(b) Requirements work is specified as that effort that 
exceeds the performance bands specified in P W S  sections 5.1, 
MSFC Applications and Web Services, and 3.9.4 and 5.10.4, 
Maintenance. 
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(b)(4)


